CONSTRUCTION PROJECT REPORT

Presented To:

SAN LUIS OBISPO COUNCIL OF GOVERNMENTS

Information submitted on January 19, 2005
For the meeting of February 2, 2005

HWY 101 – SAN LUIS OBISPO COUNTY

- IN ARROYO GRANDE AND PISMO BEACH FROM BRIDGE STREET UNDERCROSSING TO JUST NORTH OF OAK PARK (PM 12.5 – 14.7)

- Project: Install irrigation systems, plantings, access gates and paved pull out areas for maintenance vehicles.

- Traffic Controls: Daytime working hours will be from 9 am to 1 pm, Mondays through Thursdays and overnight hours from 6 pm to 6 am. During working hours, single lane and ramp closures will be necessary for the minor paving work, as well as various shoulder closures.

- Resident Engineer: Tim Richards

- Contractor: J.S. Brar Co., Clovis

- Estimated Cost: $1.3 Million

- Start Date: July 6, 2004

- Estimated Completion: Construction will be complete in Spring 2005, with plant establishment until April 2007.

- EA: 0C1004
HWY 101 SAN LUIS OBISPO COUNTY

- NEAR SANTA MARGARITA SOUTH OF 101/58 SEPARATION TO SOUTH OF SANTA BARBARA ROAD OVERCROSSING (PM 59.9 – 66.5)

- Project: Thrie beam median barrier and shoulder work.
- Traffic Controls: Intermittent closures of the southbound fast (#1) lane from 9 am to 3 pm Mondays through Thursdays. Intermittent closures of the northbound fast (#1) lane from 6 am to 2 pm Mondays through Thursdays and 6 am to 12 noon Fridays.

- Resident Engineer: Ramon Hopkins
- Contractor: Souza Construction Inc., San Luis Obispo
- Estimated Cost: $1.3 Million
- Start Date: September 14, 2004
- Estimated Completion: Early 2005
- EA: 0J0504

HWY 166 – SAN LUIS OBISPO COUNTY

- IN SAN LUIS OBISPO COUNTY AT VARIOUS LOCATIONS (PM 12.9 –R70.1)

- Project: Installation, extension and upgrade of metal beam guardrail. Project also includes pesticide free weed abatement pilot project.
- Traffic Controls: Reversing one way traffic control 8 am to 5 pm Mondays through Thursdays and 8 am to 2 pm Fridays.

- Resident Engineer: Ramon Hopkins
- Contractor: C and W Construction Specialties Inc., Ventura
- Cost: $1.5 Million
- Start Date: May 17, 2004
- Estimated Completion: Early 2005
- EA: 0A2304
UPCOMING PROJECTS

HWY 1 – SAN LUIS OBISPO COUNTY

- IN SAN LUIS OBISPO COUNTY SOUTH OF ARROYO GRANDE AT NORTHVIEW AVENUE (PM 8.4 – 8.5)
  - Project: Realign intersection
  - Traffic Controls: One lane closed, alternating traffic from 8 am to 4 pm, Mondays through Thursdays, 8 am to 2 pm Fridays, and 7 pm to 6 am Sundays through Thursdays.
  - Resident Engineer: Cheryl Lenhardt
  - Contractor: Souza Construction Inc., San Luis Obispo
  - Estimated Cost: $312,667
  - Estimated Start Date: March 2005
  - Estimated Completion: June 2005
  - EA: 445004